
 

 

PADRE ISLES PROPERTY OWNER’S ASSOCIATION, INC. 

 

SPECIAL BOARD OF DIRECTORS MEETING 

Munday, August 5, 2024 

MEETING MINUTES 

 

1. CALL TO ORDER – Jeff Rackley, President, called the meeting to order at 5:30 PM. 

Board Members present: Drew Diggins (Zoom), Bill Davenport, Executive Director - 

Rick McGinley were present. Drew stated that he had George Reed’s proxy. With three 

of the five board members present Drew stated that a quorum was present. 

 

2. RECEIVE CONFLICT OF INTEREST STATEMENT(S) - none 

 

3. Motions:  

 

MOTION: Bill Davenport:  Motion to Appoint John Pasch replacing Dan Herrington’s 
open board member position term May 2024 May – May 2027. 

SECOND: Drew Diggins 

VOTE: AYE = Drew, Bill, George, Jeff NAY = 0 

ABSTAIN = 0 

MOTION CARRIED 

 

  

  

MOTION: Bill Davenport:  Motion to elect John Pasch to fill open office of Vice 

President 

SECOND: Jeff Rackley 

VOTE: AYE = Drew, Bill, George, Jeff NAY = 0 
ABSTAIN = 0 

MOTION CARRIED 

 

 

 

 

 

 

 

 

MOTION: Drew Diggins:  Motion to increase the 2024 budget for bulkhead repairs by 



 
$592,709.70 

SECOND: Bill 

VOTE: AYE = Drew, Bill, George, Jeff NAY = 0 

ABSTAIN = 0 

MOTION CARRIED 

 

  

 
 

 

MOTION: Bill Davenport:  Motion to change PIPOA’s Web Page management 
subscription to allow PIPOA staff to update as needed 

SECOND: Bill 

VOTE: AYE = Drew, Bill, George, Jeff NAY = 0 
ABSTAIN = 0 

MOTION CARRIED 

 
 

 

 

  

MOTION: Jeff Rackley:  Motion to hold next special board meeting August 27th  

Cuttysark Bulhead Failure and Repair

DATE CONTRACTOR AMOUNT

7/1/2024 Hale Boys Trucking and Crane Crane 5,500.00$          

 7/1/2024 Lindial'S Texas Docks and Decks Demo 12,000.00$       

7/8/2024 Lindial's Texas Docks and Decks Install 21'Truline 7,875.00$          

7/15/2024  Total Transport Truline Air Hammer 2,000.00$          

27,375.00$         

 Estimated Geocrete Waterfront Construction Install 34' of Truline 20,000.00$       

 Estimated Pour 54' Convrete Beam 1,995.00$          

 Estimated Install 6 Manta Rays 9,000.00$          

 Estimated Anchor Engineering 20,000.00$       

 Estimated 50% shard cost to close flow in canal (not to exceed $20) 20,000.00$       

 Estimated Rock Lab Core Sample 7,600.00$          

 Estimated 50% cost of closing PR22 not to exceed $20,000 20,000.00$       

Estimated 75' LF Truline Bulkhead in 24' length $371.00/Ft 27,857.00$       

Estimated Shiley and Sons installl 75' of new 24' truline 315,000.00$    

Estimated Sirley and Sons install cap 60,000.00$       

Estimated tool rental 10,000.00$       

511,452.00$      

538,827.00$      

10% Contengincey and Unforseen Expenses 53,882.70$         

592,709.70$      



 
SECOND: Bill 

VOTE: AYE = Drew, Bill, George, Jeff NAY = 0 

ABSTAIN = 0 

MOTION CARRIED 

 

 

 

MOTION: Jeff Rackley:  Motion to Adjourn  

SECOND: Bill 

VOTE: AYE = Drew, Bill, George, Jeff NAY = 0 

ABSTAIN = 0 

MOTION CARRIED 

 

 


